# **Project Planning Phase**

## **Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)**

Date	23 October 2022
Team ID	PNT2022TMID24889
Project Name	Project - A Novel Method for Handwritten Digit
	recognition.
Maximum Marks	8 Marks

## **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Dashboard	USN-1	As a user, they can see the information	2	High	Pavithrah M,
			regarding the prediction of handwritten digit			Nandhini S,
			recognition.			Lakshmi A,
						Visaka L
Sprint-1	Launch	USN-2	On clicking the launch button, it will redirect the	2	High	Pavithrah M,
			user to a page where the images to be			Nandhini S,
			predicted can be uploaded.			Lakshmi A,
						Visaka L
Sprint-2	Upload	USN-3	Users can select the image from the local	2	High	Nandhini S,
			storage.			Visaka L
Sprint-3	Predict	USN-4	Once the image is uploaded, it will predict the	2	High	Lakshmi A,
			respective image.			Pavithrah M
Sprint-4	Display	USN-5	The predicted image will be displayed with the	2	High	Pavithrah M,
			accuracy chart.			Nandhini S,
						Lakshmi A,
						Visaka L

### **Project Tracker, Velocity & Burndown Chart: (4 Marks)**

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022


#### Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{Sprint Duration}{Velocity} = \frac{20}{6} = 3.33$$


#### **Burndown Chart:**

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.




# Sprint 1:

**Date** - October 24th, 2022 - October 29th, 2022




## Sprint 2:

Date - October 31st, 2022 - November 5th, 2022



## Sprint 3:

Date - November 7th, 2022 - November 13th, 2022



## Sprint 4:

**Date** - November 14th, 2022 - November 19th, 2022

